


TABLEAU DE BORD DE RISQUE, COÛT ET JALON

Project Summary



Required Decisions

Milestone Trend




Risk Matrix

Existentially threatening				
Critical (> 50 %)	2			
Serious (20-50 %)			5	
Medium (10-20 %)				
Low (0-10 %)	4		3	
	Improbable (0-10 %)	Possible (10-20 %)	Probable (20-50 %)	Highly probable (> 50 %)

Latest Actions


Project Costs





VISITE DES LIEUX (EXEMPLE)

- Résultats affichage variant



- ✓ Diagramme à barres
- ✓ Camemberts
- ✓ Variété de Graphiques

“WE PLEDGE TO DELIVER WHAT WE PROMISE”



MONITORING

Programme d'urgence de développement communautaire - PUDC
BUREAU SÉNÉGAL TÊTE

Navigation: DAKAR, DIOURBEL, FATICK, DAKAR, DIOURBEL, FATICK, KAFFRINE, KAOLACK, KEDOUGOU, KOLDA, LOUGA, MATAM, SAINT-LOUIS, SEDHIOU, TAMBACOUNDA, THIÉS, ZIGUINCHOR, UINCHOR

Menu: VUE D'ENSEMBLE | PROJETS | ÉTATS ET RÉSULTATS | CARTE | GRAPHIQUES

Sidebar:

- ACCUEIL
- À PROPOS
- DONNÉES
- RECHERCHE**
- APPRENTISSAGE
- ACTUALITÉS
- FLUX DE PROCESSUS
- ORGANIGRAMME
- PROJETS
- PUBLICATIONS
- POLITIQUES
- GOVERNANCE
- STRUCTURE DE
- RÉPARTITION DU TRAVAIL
- SITE ACTUEL
- SITE FICHIER
- RAPPORTS DU SITE
- CONTENU DU SITE

RÉSUMÉ du PROJETS

Health	Time	Cost	Quality	Issues	Finish Date
🔴	🟡	🟢	🟢	🔴	12/25/2013

RÉSUMÉ des PROJETS

Health	Time	Cost	Project Link	Start Date	Finish Date
🟢	🟢	🟢	Upgrade Hardware for		12/22/2013
🟢	🟢	🟢	Training for Finance		12/25/2013
🟢	🟢	🟢	Small Systems Projects	10/7/2013	12/22/2013
🟢	🟢	🟢	Setup SharePoint Server	10/10/2013	12/25/2013
🟢	🟢	🟢	External Customer Help	3/30/2013	8/28/2013
🟢	🟢	🟢	Internal Customer Help	3/30/2013	9/28/2013
🟢	🟢	🟢	Hardware Upgrade	4/7/2013	7/19/2013
🟢	🟢	🟢	Report Definition Builder	4/5/2013	7/2/2013
🟢	🟢	🟢	Customer Services	4/5/2013	7/28/2013
🟢	🟢	🟢	Morocco (ITPM)	5/27/2013	7/28/2013
🟢	🟢	🟢	SharePoint Hyper-V	6/7/2013	6/17/2013
🟢	🟢	🟢	Hardware Upgrade	7/1/2013	8/30/2013
🟢	🟢	🟢	Hardware Inventory	10/7/2013	12/22/2013
🟢	🟢	🟢	Install new OS	10/8/2013	12/23/2013
🟢	🟢	🟢	Install new wireless	10/9/2013	12/24/2013

HIÉRARCHIE de PROJET

- Business Project Office (PO)
 - Contoso IT (PO)
 - Hardware Upgrade (PSId)
 - Hardware Upgrade Global (PSId)
 - SharePoint Hyper-V Deployment (PL)
 - Support Work Tracker (WT)
 - Customer Services (PMO)
 - Morocco (ITPM)
 - Report Definition Builder (ASM)
 - Help & Support (CO)
 - External Customer Help Desk (IM)
 - Internal Customer Help Desk (IM)

ANNONCES du PROJETS

There are currently no active announcements. To add a new announcement, click "Add new announcement".

[Add new announcement](#)

LIENS

There are currently no favorite links to display. To add a new link, click "Add new link".

[Add new link](#)

"WE PLEDGE TO DELIVER WHAT WE PROMISE"